

Team Name: sdmay24-34

Team Members: Brandon Ford, Cade Robison, Sage Matt, Emily Huisinga, Conner Cook, Nicholas Carber

Report Period: Aug 28-Sept 10

### **Summary of Progress in this Period**

During this period we have met with our project advisor and discussed the project in more detail. Our project will closely follow that of another project that is being developed at Michigan Tech, so we have set up a meeting with the developers of that project to get some ideas and be able to model our design after their design. In our meetings with our advisor we have discussed ideas for the design and implementation of our project. This included what language we would write the program in, how the user would interact with the program, and what the user should be able to do with the software. Our advisor has also given us several papers on topics related to what we will be working on so we have read through those and taken notes to gain some background knowledge before we start the design.

---

### **Pending Issues**

We still have yet to meet with the people from Michigan Tech due to some scheduling conflicts, but we have officially set up a time to meet with them in a few days. Due to how closely we plan to work with Michigan Tech, there are certain aspects of the design we haven't been able to finalize. We at least have a general idea for everything, but it is subject to change if it doesn't mesh well with Michigan Tech's already existing design/software.

---

### **Plans for Upcoming Reporting Period**

We are planning on meeting with Michigan Tech this Monday to discuss design details and go into more specifics on the requirements of the final product. Once we have that information, we can come up with a more concrete plan for what the design will look like.

---